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Only the most skilled
adult bicyclists will
tolerate LTS 4 streets,
where they share space
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Project Benefits

@ City of South San Francisco
| Project Location

County Wide Backbone Network
~= High Priority Segments
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Bid Results

CONTRACTOR BASE BID RANKING
Engineer’s Estimate $ 430,000.00 X
Tri-Valley Contracting, Inc. $ 370,295.50 1
Bayside Stripe & Seal, Inc. $ 419,052.00 2
Chrisp Company $ 548,753.00 3
Zara Construction Inc. $ 366,638.00%* Disqualified

Competitive Bidding for Construction Projects
— Cost is generally the sole determining factor
** Zara's bid was determined to be unresponsive as it did meet all the bid proposal requirements.




Budget and Schedule

METROPOLITAN
M. T TRANSPORTATION
COMMISSION

*$345,717.00 of Transportation
Development Act (TDA) funds

Construction Complete
( ~Fall 2025)

Tri-Valley Contracting, Inc. Base Bid $ 370,295.50
Construction Contingency (20%) $ 74,704.50
Total Estimated Construction Costs* $ 445,000.00
Design City Council
Completed Award
Award of TDA Bid Opening Construction Commences

Grant Funds

( ~Summer 2025)

Ongoing Public Outreach &
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Budget Amendment

Purpose Estimated Costs
Design Budget $ 29,500.00
Construction Budget $ 445,000.00
Construction Man.agement $ 33,000.00
and Inspection
Misc. Project Costs and $ 8217.00

Contingency

Funding Source Amount
Citywide Traffic Impact Fee $ 50,000.00

TDA Grant Funds $ 345,717.00
YAdditional Citywide Traffic $ 120.000.00

Impact Fees

Total Estimated Expenses

$ 515,717.00

Total Project Budget

$ 515,717.00

* Additional funds requested to cover construction, construction
contingency, construction management and inspection, as well as

miscellaneous project costs.




Project Support
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