

#	Element/Program	Project	Brief Description	Recommendation Alignment	Project Type	Location	Council District	Project Status	Start Date Calendar Year	Anticipated Budget	Anticipated Completion Calendar Year
<b>2026 Cultural Arts Program Annual Work Plan</b>											
1	Farmers Market Pilot Performing Arts	Farmers Market	Roll out the pilot program to provide artists performing arts opportunities while enhancing the Farmers' Market.	Recommendation 2 Recommendation 4 Recommendation 6 Recommendation 8	Cultural Activity Performing Art	Orange Memorial Park	District 4	In Progress	2025 (Q3)	\$ 4,500.00	2026 (Q2/Q3)
2	Aquatics Center Lobby Mural/Mosaic	Aquatics Center	Work with commissioned mosaic artist, Rachel Rodi on the design and installation of the lobby mural for the new Aquatics Center at OMP	Recommendation 1 Recommendation 5	Public Art	Orange Memorial Park (Aquatics Center)	District 4	In Progress	2025 (Q4)	\$ 60,000.00	2026 (Q2/Q3)
3	Aquatics Center Community Mosaic	Aquatics Center	Community Engagement component to the New Aquatic Center mural at OMP - Rachel Rodi	Recommendation 1 Recommendation 5	Public Art	Orange Memorial Park (Aquatics Center)	District 4	In Progress	2026 (Q2)	SAA	2026 (Q2/Q3)
4	2026 Fellowship Program	Summer HS Art Fellowship	The fellowship program will be offered to SSFUSD graduating seniors interested in pursuing the arts; providing skill-building opportunities	Recommendation 4 Recommendation 14	Art Fellowship	South San Francisco	All SSFUSD	Not Started	2026(Q2)	\$ 11,200.00	2026 (Q3)
5	"Eternal Flame"	Aquatics Center Relocation & Possible Resurfacing	Relocation and resurfacing/reimagining of existing Veterans memorial sculpture, "Eternal Flame," at Orange Memorial Park.	Recommendation 2 Recommendation 5	Public Art	Orange Memorial Park (Aquatics Center)	District 4	In Progress	2025 (Q4)	\$ 100,000.00	2026 (Q3/Q4)
6	2026 Quarterly Art Show	CAC Quarterly Art Shows	3 art exhibit show opportunities for local SF Bay Area artists, & 1 SSFUSD youth art show partnership	Recommendation 1 Recommendation 4 Recommendation 8	Art Exhibit	LPR	All	In Progress	2026 (Q1)	\$ 1,700.00	2026(Q4)
7	Cultural Activities Grant FY 2025-2026	Cultural Activities Grant Program	Grant program to support community organizations and artists with the purpose of fostering cultural experiences for our community.	Recommendation 2 Recommendation 4 Recommendation 8	Cultural Activity Performing Arts	South San Francisco	All	Not Started	2026 (Q2)	\$ 10,000.00	2026 (Q4)
8	Solo Artist Exhibit	LPR	Extended solo art exhibit displayed at the LPR for 3-4 months.	Recommendation 4 Recommendation 6 Recommendation 14	Art Exhibit	LPR	District 1	Not Started	2026 (Q2)	\$ 3,500.00	2026(Q4)
9	OP Sculptures	Oyster Point Phase IIC	Acquire/Commission sculpture elements for phase IIC	Recommendation 1 Recommendation 2 Recommendation 5	Public Art	Oyster Point Marina	District 5	Not Started	2026 (Q1)	\$ 250,000.00	2027(Q1)
10	L&P Mosaic Art Components (3)	Linden Park	Design and installation of mosaic columns, ground inlay, and playground sculpture - Artist J Muzacz Next phases include: refine design, construction & fabrication, community workshop, installation, acceptance.	Recommendation 1 Recommendation 2 Recommendation 5 Recommendation 6	Public Art	Linden & Pine	District 5	In Progress	2025 (Q2)	\$ 168,000.00	2027 (Q2)
11	TBD Art Component	Centennial Way Park North	Identify public art element opportunity and begin Public Art process	Recommendation 1 Recommendation 2 Recommendation 5	Public Art	Centennial Way Norths	District 1	Not Started	2026 (Q1/Q2)	\$ 12,000.00	2027 (Q2/Q3)

#	Element/Program	Project	Brief Description	Recommendation Alignment	Project Type	Location	Council District	Project Status	Start Date Calendar Year	Anticipated Budget	Anticipated Completion Calendar Year
12	TBD Art Component	Westborough Preschool	Identify public art element opportunity and begin Public Art process  Phase I: RFQ, Artist Shortlist, Concept Design, Artist Selection (Begin 2026 Q2) Phase II: Construction & Fabrication, Installation, Acceptance (Begin TBD)	Recommendation 1 Recommendation 2 Recommendation 5	Public Art	Westborough & Galway	District 2	Not Started	2026 (Q2)	\$ 72,800.00	2027 (Q3)
13	TBD Art Component	Fire Station	Identify public art element opportunity and begin Public Art process  Phase I: RFQ, Artist Shortlist, Concept Design, Artist Selection (Begin 2026 Q1) Phase II: Construction & Fabrication, Installation, Acceptance (Begin TBD)	Recommendation 1 Recommendation 5	Public Art	Westborough & Camaritas	District 4	Not Started	2026 (Q1)	\$ 226,400.00	2029 (Q1/Q2)
16	Update Public Art Ordinance	City Ordinance	Amend existing percent for art ordinance to increase the private commercial development contribution to the Cultural Arts Fund	Recommendation 12	Policy	South San Francisco	All	In Progress	TBD	TBD	TBD
17	Fundraising	Map out 2 year Fundraising Efforts	Map out 2 year fundraising efforts and evaluate merchandise. RFQ for artist for merch design	Recommendation 4 Recommendation 8	Fundraising	South San Francisco	All	Not Started	TBD	TBD	TBD
18	Public Art Administration	Public Art Administration	Ongoing administrative work with developers enhancing public art in SSF	Recommendation 3 Recommendation 4 Recommendation 6	Public Art	South San Francisco	All	Ongoing	Ongoing	TBD	Ongoing

#	Element/Program	Project	Brief Description	Recommendation Alignment	Project Type	Location	Council District	Project Status	Start Date Calendar Year	Anticipated Budget	Anticipated Completion Calendar Year
---	-----------------	---------	-------------------	--------------------------	--------------	----------	------------------	----------------	--------------------------	--------------------	--------------------------------------

**Future Planning**

#	Element/Program	Project	Brief Description	Recommendation Alignment	Project Type	Location	Council District	Project Status	Start Date Calendar Year	Anticipated Budget	Anticipated Completion Calendar Year
1	Utility Box Mural Refresh	Utility Box Mural	Assess current condition and provide opportunities for utility box murals/refresh.	Recommendation 2 Recommendation 4	Public Art	South San Francisco	All/TBD	Not Started	TBD	TBD	TBD
2	Art Market	Create Art Market Model	Enhance existing market events with highlighted art component, building a template for expanding opportunities for local artists to promote work.	Recommendation 4 Recommendation 6	Community Gathering	South San Francisco	TBD	Partially In Progress	TBD	TBD	TBD
3	Performing Arts	Performing Arts Presentations	Engage audiences with performing arts presentations while supporting artistic excellence.	Recommendation 4 Recommendation 8 Recommendation 13	Community Gathering	South San Francisco	TBD	Partially In Progress	TBD	TBD	TBD
4	Murals	Grow the City's Public Art Murals	Identify locations for potential mural projects. Continue to seek partnerships such as Skyline College (Mural Class) to enhance SSF with murals.	Recommendation 1 Recommendation 2 Recommendation 4 Recommendation 5 Recommendation 14	Public Art	South San Francisco	All/TBD	Not Started	TBD	TBD	TBD
5	Establishing Maintenance Needs & Priority Plan	Public Art	Contract professional assessment of current public art inventory and establish a priority list for maintenance needs. Inclusive of approximate costs and long-term maintenance schedule	Recommendation 11	Public Art	South San Francisco	All	Not Started	TBD	TBD	TBD