




Oyster Point Marina Sewer Pump Station & Spit Flood Protection Improvements

October 30, 2025

Oyster Point Pump Station

Site Location



Site Location




Progress of Work



- 100% Design Drawings Completed
- PG&E Permit in progress
- Building Permit in progress
- Expected to release request for bid (RFB) late 2025/early 2026 for construction in 2026

Oyster Point Spit

Flood Photos




Site Location



Historical



1958




1963

Historical




1972




1979

Site Location



Alternative 1



Wall Alternative

- Vertical sheet piles around the existing spit at the outer limits of the landfill followed by the installation of a new clay cap, lightweight fill, and soil fill

Timeline

2021-2025

- Site Investigation, Develop Alt & Preliminary Design
- Environmental Permitting (CEQA)



2026 - 2027

- Finalize Environmental Permitting and Clearance
- Finalize Design



2028-2029

- Construction if funds are available and mitigation measures are in place



THANK YOU



Harbor Master Update
City of South San Francisco

Alternative 2

