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Report regarding a resolution rejecting all bids for the Water Quality Control Plant and Pump Station Coating

and Corrosion Protection Project, Phase One (Project No. ss1307 & ss1901), authorizing the City Manager to

reject all bids on behalf of the City (Brian Schumacker, Water Quality Control Plant Superintendent and Peter

Vorametsanti, Engineering Division Consultant)

RECOMMENDATION
Staff recommends that the City Council adopt a resolution rejecting all bids for the Water Quality
Control Plant and Pump Station Coating and Corrosion Protection Project, Phase One (Project No.
ss1307 & ss1901) and authorizing the City Manager to reject all bids on behalf of the City.

BACKGROUND/DISCUSSION

On April 24, 2019, the South San Francisco City Council voted to invest in recoating programs at the South San
Francisco - San Bruno Water Quality Control Plant and associated pump stations. These phased industrial
coatings programs will help to improve the longevity of wastewater facilities and prolong the useful life of the
metal system assets.

Staff advertised a notice inviting bids for Phase One on February 21 and February 28, 2020. Staff and engineers
held a non-mandatory pre-bid meeting on March 4, 2020, with eight (8) contractors in attendance. On April 2,
2020, staff received the following two (2) bids in response.

Base Bid Amount
Redwood Painting Co. Inc. of Pittsburg, California $   741,330.79
Euro Style Management of N. Highland, California $1,020,642.79

The Engineer’s estimate of probable cost was $475,000

The complexity of Phase One requires a multiple week shutdown of the plant’s dewatering facilities so that
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The complexity of Phase One requires a multiple week shutdown of the plant’s dewatering facilities so that
industrial coatings contractors can recoat the interior and exterior assets. The duration of the closure requires
the rental of a temporary dewatering system. Staff reviewed the bids, comparing the individual bid items with
those in the Engineer’s probable cost estimate. Bid item prices were higher than estimated, particularly in the
temporary dewatering system rental costs.

Staff will work with the designer to revise the contract scope of work to include more specific requirements for
the temporary dewatering system.

Per Public Contract Code Section 20166, a public entity retains the discretion to reject all bids it receives on a
given project and re-advertise.

Staff recommends rejecting all bids.

FUNDING
There is no impact to the current CIP budget.

CONCLUSION
Staff recommends that the City Council adopt a resolution rejecting all bids for the Water Quality Control Plant
and Pump Station Coating and Corrosion Protection Project, Phase-1 (Project No. ss1307 & ss1901).
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